
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

6:29 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 340 Date: 05-Jan-2014 Sunday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 580

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (8 hours OT)
Date: 010514 (Sunday)
Location: West of OTD building test area

Field Work –
Laborer pumped out water from TR 11 containment that was left from yesterday and not a result of any
leak. The laborers were also building stairs to place between TR 10 & 11. Also, I had the laborer clean
the grease off of test rod 7.

Workers were prepping to remove guide angles and guiding plate to install end plate. After they installed
the plate they installed the fasteners and snug tight them. Workers did a test fit of the jacking beam and it
was determined that 1” larger slotted holes was needed on the west angle for TR 7. Workers were able to
inlarge the slotted holes on the angle to align the jacking beam.

Office Work -
I finalized diaries and filled out work tickets on CCO 314.

Equipment -
6 radios for 44 OT hours.
Kubota Cart for 16 OT hours.
Extendable Forklift for 4 OT hours.
Hyster 155 Forklift for 4 OT hours.
110 kW Generator for 8 OT hours.

20' K-rail (26 k-rails were being rented for the Department)
10' k-rail (7 k-rails were being rented for the Department)
Ten (10) total 12"x12" crane mats that were 5’x16’ each.
Four (4) total 12"x12" crane mats that were 5’x7’ each.
Twenty (20) total 12"x12" crane mats that were 5’x8’ each.

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH SCOTT SMITHIronworker 0.00 0.00 4.00 4.00
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 340 Date: 05-Jan-2014 Sunday

APP JOHN DUSKINIronworker 0.00 0.00 8.00 8.00

JNM IGNACIO GARCIASemi-Skilled Laborer 0.00 0.00 8.00 8.00

JNM BARRY ROTHMANIronworker 0.00 0.00 8.00 8.00

JNM JEFFREY KELLEROperator 0.00 0.00 8.00 8.00

JNM CARLOS GARCIASemi-Skilled Laborer 0.00 0.00 8.00 8.00
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